



Financed by the European Commission through the
EC – ASEAN Energy Facility



ASEAN – EU Energy cooperation networking for private sector

Setting up of a Business Council for
sustainable Energy –
Stakeholder Consultation Meeting

Objectives and summary of progress to
date

Anjali Shanker – IED Director



Overview

ASEAN Business Council for Sustainable Energy and Environment

1. Background and objectives of the study
2. Activities and progress to date
3. Expectations from the meeting and objectives





Background and objectives

- ❖ Study financed by the EAEF – EC ASEAN Energy Facility
- ❖ Under ACE – ASEAN Centre for Energy
- ❖ Period : June 2006 to December 2006

- ❖ *Objectives of the study:*
 - ❖ *Confirm the need for* the establishment of an ASEAN Business Council for Sustainable Energy Development
 - ❖ Work out the Structure, Master Plan and Road map – *complementary* to existing organisations
 - ❖ In close consultation with ASEAN stakeholders
 - ❖ Confirm the feasibility of the establishment and sustainability of the Council



Background and objectives (2)


- ❖ The private sector has to play its full role in the fulfilment of the objectives and action plan of APAEC 2004 – 2009
- ❖ Contribute to narrowing the development gap between ASEAN member States (IAI)
- ❖ Need to set up a platform to gather stakeholders from the private sector, national associations, State owned companies
- ❖ Three objectives of the Council
 - Develop the ASEAN regional Market
 - Dialogue with policy makers
 - Integration in International markets





2 – Activities and Progress to date

	July	August	September	October	November	December
Kick Off Meeting	X					
<i>Inception Report</i>	X					
1st draft of Master Plan				X		
Network building needs						
<i>Meeting in Manila</i>					X	
Road map development						
Partner mobilisation						
Final Draft					X	
<i>Meeting in Jakarta</i>						X
Report finalisation and Council launching						

 Innovation Energie Développement 5



2 – Activities to date

- ❖ Kick off meeting in Brussels in July 2006
 - ❖ Attended by representatives of ASEAN countries, including
 - ❖ Inputs from European organisations
- ❖ Inputs from ASEAN private companies, associations and Banks
 - At the AEBF
 - Continued through the stakeholder meeting last month in Manila






2 - Proposed orientations to date

- ❖ Attached to the ASEAN family [organisation chart]
- ❖ Work in **complementarity with existing bodies:**
 - ❖ Subsector networks
 - ❖ HAPUA, ...
 - ❖ ACE
- ❖ As the Private sector contribution to the achievement of APAEC and more globally the Vientiane Action Plan



Organizations in the ASEAN Energy Sector






Proposed anchor, structure and governance

- ❖ Legal status of an international NGO,
- ❖ Executive Board, elected from the general Assembly (principles discussed in Manila)
- ❖ financially independent : resource mobilisation from corporate memberships and fund raising; events and services to the Private sector Members
- ❖ During the interim period between the end of the F/S by IED (end December) and effective mobilisation of personnel and launching of activities, a PRO TEM committee has been agreed upon in Manila (tomorrow, first meeting)



Partners and target audience





Proposed orientations (1)

- ❖ Proposed strategic partnership with the EU
- ❖ Principles: in line with APAEC and IAI; no duplication with existing activities – ACE, Associations, SSN
- ❖ Contribute to the sustainable development of the energy sector and act as a recognised partner of governments

A. Networking and building partnerships

B. Contribute to the development of an investment platform

C. Short term thematic priority: renewables and Energy Efficiency



3 – Expectations from the meeting

- ❖ Expected meeting objectives
 - ❖ Confirm Master Plan and Organisational structure discussed in Manila
 - ❖ Discuss the possibility of effectively launching the Council and next steps required to do so.
 - ❖ Discuss issues of financial sustainability
 - ❖ Discuss and agree on Road Map for the coming 18 to 24 months





3 – Expectations from the meeting

❖ Summary question:

***Is it possible to launch the Council and
what are the next steps required to do
so?***

❖ Over the coming 2 days:

- ❖ Discussions today
- ❖ Dinner at Gran Mahakam Hotel
- ❖ Tomorrow, detailed workplan on next steps.



Thank you for your attention

**Anjali Shanker
IED**

a.shanker@ied-sa.fr

